

PJM

CR.010 PROJECT START UP CHECKLIST

<Company Long Name>

<Subject>

Author: <Author>
Creation Date: March 2, 1999
Last Updated: August 15, 2025
Document Ref: <Document Reference Number>
Version: DRAFT 1A

Approvals:

<Approver 1>

<Approver 2>

ORACLE®

Copy Number _____

Document Control

Change Record

Date	Author	Version	Change Reference
2-Mar-99	<Author>	Draft 1a	No Previous Document

Reviewers

Name	Position

Distribution

Copy No.	Name	Location
1	Library Master	Project Library
2		Project Manager
3		
4		

Note To Holders:

If you receive an electronic copy of this document and print it out, please write your name on the equivalent of the cover page, for document control purposes.

If you receive a hard copy of this document, please write your name on the front cover, for document control purposes.

Project Start Up Checklist

- ☐ Collect and compile all existing project documentation.
- ☐ Review the Knowledge Repository for reusable deliverables.
- ☐ Select and acquire Project Start Up team.
- ☐ Brief Start Up Team.
- ☐ Perform initial facilities assessment.
- ☐ Draft initial Project Management Plan with approach for Knowledge Management.
- ☐ Prepare initial draft of project standards.
- ☐ Define the project library structure and location with control procedures.
- ☐ Develop the time collection procedure and templates.
- ☐ Draft the initial version of the Project Orientation Guide.
- ☐ Meet with the client Project Manager, Project Sponsor, and any third party project managers.
- ☐ Create Project Library structure and procedures. Include steps for submitting documents to the Knowledge Repository.
- ☐ Review the time collection procedures with the client Project Manager for approval.
- ☐ Develop and conduct workshop with the client and any third parties to define project roles and responsibilities.
- ☐ Conduct training on time collection procedures.
- ☐ Schedule the initial Project Steering Committee (Board) meeting. This is the initial Project Progress Report.
- ☐ Develop and issue procedures for Issue Management, Scope Change Management, and Problem Management. Update the Project Standards documents to contain these procedures.
- ☐ Prepare initial draft of the Scope, Objectives and Approach document.
- ☐ Draft the initial work breakdown structure for the project.
- ☐ Prepare a draft of the invoicing process.
- ☐ Document the role of the Project Steering Committee (Review Board).

- ☐ Review the Project Standards and Procedures for document management and control with the client.
- ☐ Present and review the invoicing procedures to the client for approval.
- ☐ Conduct the initial Project Steering Committee (Review Board) meeting providing the initial Progress Report and the Steering Committee Role.
- ☐ Collect and review Week One Time sheets.
- ☐ Present and review Scope, Objectives and Approach document to client and request approval.
- ☐ Develop the Assignment Terms of Reference.
- ☐ Review the processes for Issue Management, Change Control, and Problem Management with the client and request approval.
- ☐ Create profitability tracking spreadsheets.
- ☐ Review the first week's time sheets with the client.
- ☐ Update the workplan (WBS) for progress and changes.
- ☐ Conduct a review of the original bid document with the project team. Resolve any anomalies.
- ☐ Collect and Review Week Two Timesheets.
- ☐ Review the Invoicing Process with the client and request approval.
- ☐ Schedule regular Project Steering Committee Meetings and gain approval from the client.
- ☐ Determine resource requirements.
- ☐ Prepare the final version of the Project Orientation Guide.
- ☐ Prepare a draft of the monthly reports and review with the client for approval.
- ☐ Collect and review Week Three Timesheets.
- ☐ Conduct review of the Project Management Plan by the Project Team.
- ☐ Develop content and schedule the Project Kickoff Meeting. Obtain approval from the client.
- ☐ Establish dates for Project Healthchecks, audits, and Knowledge Management reviews. Include all of these in the project WBS.
- ☐ Review the Project Management Plan with the client for approval.
- ☐ Distribute the Project Orientation Guide.

- ☐ Conduct the Project Kickoff Meeting.
- ☐ Collect and review Week Four Timesheets.
- ☐ Publish the Project Management Plan.
- ☐ Review initial invoice with the client.
- ☐ Conduct the first Project Review.
- ☐ Issue the first Project Status Report to internal Oracle recipients and the client.