

PROJECT MEASUREMENTS

ORACLE®

Ref: ___/___/ MEA/ ___

Period in Project: <Period In Project>	Project Manager: <Project Manager>	Date: 15-Aug-25
Project Accounting Number: <PA Number>	Project Phase: <Project Phase>	Source Files: <Source Files>

Project Performance Summary	Basis	Actual	Delta	Rate (1 = Low, 5 = High)	Comment
Original budget to actual budget?					
Planned custom extensions to actual custom extensions?					
Planned custom development to custom actual custom development?					
Planned conversion to actual conversion?					
Planned integration/interface to actual integration/interface?					
Added custom development to actual added custom development?					
Estimated Expenses to actual local expenses?					
Estimated Expenses to actual out of region expenses?					
Original project duration to actual project duration?					
Planned size of project team to actual size of team?					
Planned Percentage of project team time to actual time dedicated?					
Planned training days to actual training days?					
Planned management time to actual management time?					
Planned architecture time to actual architecture time?					
Planned testing days to actual testing days?					
Additional Custom bug fixes?					

CUSTOM DEVELOPMENT EVALUATION **ORACLE®**

ORACLE®

Ref: ____/____/ CDE/ ____

<Company Short Name> Process: <Process Name>	Business Unit: <Business Unit>	Date: 15-Aug-25
Project Accounting Number: <PA Number>	Priority(H, M, L): <Priority (H, M, L)>	Process Owner: <Process Owner>

[illegible]

Description of Tools, Techniques, Approaches	Formal Introduction	Effectiveness (Productivity)	Ease of Use	Redesign Required	Need formalized Approach	Scale 1-low 5-high