

PROJECT PROGRESS REPORT

ORACLE®

Ref: ___/___/ PPR/ ___

Client	<Company Long Name>	PA Number	<PA Number>
Project	<Project Name>	Financial Period	Start: <Financial Start Date> End: <Financial End Date>
Project Description			
Project Manager	<Project Manager>	Date	
Country		Region	
Type of Project	<Time Hire / T&M / Fixed Price>	Description	

1 Progress

2A Work Progress

2B Deliverables and Milestones

Contract or CRF	ID	Description	Baseline Plan Date	Forecast or Actual Date	Client Approval (Y/N)

3 Problems and Issues

	Outstanding From Last Period	Closed this Period	New this Period	Outstanding
Quantity of Problems				
Summary of Outstanding Problems/Issues:				

4 Change Requests for This Period - Current

1.	Any new changes requested by Client?	Y, N
2.	Any new changes requested by Oracle?	Y, N
3.	Any new quotations made?	Y, N
4.	Any new quotations required?	Y, N
5.	Any quotations awaiting Client Decision?	Y, N

5 List of Change Requests							
CRF	Date	Description	Days/Fees	Fixed Price or T&M	Work in Progress	Oracle/Client Approvals	PA Reference
					Y, N	Y/N Y/N	
					Y, N	Y/N Y/N	
					Y, N	Y/N Y/N	

6 Major Activities for Next Period	

7. Audit, Review and Healthcheck Schedule			
Type	Date Scheduled	Performed by	Date Performed
Healthcheck (Initial)			

8 Next Project Sponsor Meeting/Progress Meeting				
	Date:		Venue:	

Oracle Internal Project Progress Report

9	Status Summary	Y, N, NA	Must Provide Reason if No
1.	Are the Estimating Factors up to date?		
2.	Risk Analysis and Containment Measures up to date?		
3.	Latest Baseline Project Plan agreed with client?		
4.	Current Project Plan up to date?		
5.	Current Project Budget agreed and up to date with Practice and client?		
6.	Client Progress Meeting held?		
7.	Client Progress Report Delivered?		

10A	Project Workplan Tracking Controls (As of <Financial Start Date> to <Financial End Date>)	Total Oracle Days
	Approved Work Plan (Baseline)	
	Original Project Days (excluding reserves)	
	Approved Change Days	
	Approved Total Days in Plan (excluding reserves)	
	Current Work Plan	
	Number of Oracle Staff Planned or Required	
	Number of Oracle Staff Currently on Project	
	Unapproved Change Days (not in plan) *	
	Actual Days Spent this month (chargeable to client)	
	Actual Days Spent this month (not chargeable to client)	
	Actual Days Spent to-date	
	New Estimated Days to Complete (excluding reserves)	
	New Total Days in Plan (excluding reserves)	
	Risk Provision and Contingency Reserves	
	Unused Risk Provision Days	
	Unused Contingency Days	
	Total Unused Reserves (Contingency and Risk Provision) Days	
	Variance (Approved Total Days - New Total Days in Plan)	
	Explanations of Variance	

10B	Project Financial Tracking Controls (As of <Financial Start Date> to <Financial End Date>)					
A (Input)	B (Input)	C (Input)	D (B+C)	E (B/D)	F (Input)	G (E-F)
Total Budgeted Labor Fees	Total Actual Labor Fees	Estimate to Complete	Total Planned Labor Fees (Est. Total Spend)	Actual % of Total Planned	Proj Mgr Est of % Work Complete	Variance Actual % - Proj Mgr % (Work vs. Fees)

11 Project Reserves				
	Date	Use of Reserves Justification	Reserves Released Days	Reserves Remaining Days

12 Quality Measures ALL FIGURES CUMULATIVE					
		Number of Minor Defects	Number of Major Defects	Total Budgeted Days to Fix	Total Non- Budgeted Days to Fix

13 Internal Issues (Support of Project by Oracle)		
	Top 3 Risks/Issues (include mitigation)	
	Technical	
	Any new significant changes to design?	Y, N
	Any new computer environment problems?	Y, N
	Any new problems with tool set?	Y, N
	Staffing	
	Staff deficiencies: number of staff	Y, N
	Staff deficiencies: skills of staff	Y, N
	Staff deficiencies: performance of staff	Y, N
	Contractual	
	Any contracted requirements which may be difficult to meet?	Y, N
	Any key dates missed or threatened?	Y, N
	Any contracted delivered items to date NOT approved by Client?	Y, N
	Other	Y, N
	Other (Worldwide Support, Worldwide Education, Product Development, Sales, etc.)	
		Y, N
Explanations of 'Y' Answers and any other issues:		