

AIM

MD.020 APPLICATION
EXTENSION DEFINITION AND
ESTIMATES

<Company Long Name>

<Subject>

Author: <Author>
Creation Date: April 23, 1999
Last Updated: August 15, 2025
Document Ref: <Document Reference Number>
Version: DRAFT 1A

Approvals:

<Approver 1>

<Approver 2>

ORACLE®

Copy Number _____

Document Control

Change Record

Date	Author	Version	Change Reference
23-Apr-99	<Author>	Draft 1a	No Previous Document

Reviewers

Name	Position

Distribution

Copy No.	Name	Location
1	Library Master	Project Library
2		Project Manager
3		
4		

Note To Holders:

If you receive an electronic copy of this document and print it out, please write your name on the equivalent of the cover page, for document control purposes.

If you receive a hard copy of this document, please write your name on the front cover, for document control purposes.

Contents

Document Control	ii
Introduction	1
Estimating Methodology	1
<Business Issue Name>	3
Requirement	3
Assumptions.....	3
Proposed Approach.....	3
Estimates	3
Recommended Staffing	4
Master Customization Worksheet	5
Open and Closed Issues for this Deliverable	6
Open Issues.....	6
Closed Issues	6

Introduction

This document summarizes the business requirements of <Company Long Name> that are not addressed by the Oracle Applications™ and recommends an approach to meeting each requirement. It serves as a confirmation that we understand the requirements and also documents the assumptions that are the basis of the work effort estimates provided.

Each business requirement includes a summary of specific requirements, a description of the functionality gap, assumptions, and the recommended approach to satisfy the stated requirements. The alternatives provided may include use of standard features, configuration options, database extensions (including descriptive flexfields and new tables), product customizations (new or modified forms, reports, and programs), and business process changes. Each proposed alternative includes a detailed estimate of effort required to implement the approach.

Estimating Methodology

Each proposed alternative includes a specific list of anticipated modules. These are classified as new or modified forms, reports, programs (which may include C programs, form user exits, PL/SQL™ procedures and packages, SQL*Plus® scripts, and Oracle database triggers), and database objects. Time estimates are calculated by assigning a difficulty rating to each module and applying standard estimating metrics. For the purposes of estimating, descriptive flexfields and zooms are classified as form modifications (Very Easy or Easy). Reports that use the Standard Report Submission (SRS) form use the metrics for a modified form as the estimate for SRS configuration.

The standard metrics are listed in the table below. All numbers are expressed in person-days.



For more information on the estimating metrics, see the <Project Name> Application Extension Strategy (MD.010).

Module Type	Design				Build			
	VE	E	M	C	VE	E	M	C
Form - Mod	.25	.75	1.5	2.5	.5	1	2.5	5
Form - New	.5	1.5	3	5	1	2	5	10
Report - Mod	.25	.5	1.25	2	.5	1	2	3
Report - New	.5	1	2.5	4	1	2	4	6
Program	.5	2	3	6	1	3	6	10
Menu	.25	.25	.25	.5	.5	.5	.5	1
Tables	.25	.25	.5	.5	.25	.5	.75	1

These numbers represent base metrics that are used to derive the final numbers.

If the number, type, or complexity of modules required to satisfy a requirement change during analysis or design, the estimates will be modified accordingly. Likewise, after functional and technical designs are completed, the coding estimates may be revised after review with developers.

The estimating matrix includes a column for upgrade effort. It is up to the analyst to determine an appropriate estimate since it depends on the type of customization and the likelihood that the underlying application architecture will change. Application Object Library supported extensions such as descriptive flexfields and custom menus should

not require any upgrade effort. Likewise, custom tables that have no (or minimal) relationship to standard tables and custom forms and reports against those tables will not require upgrading. Customized forms, reports, and programs that manipulate standard application tables will require specific analysis and possible modification. As a guideline for estimating purposes, 20% of the design and build efforts can be allocated for this effort. The existing Unit and Link Test scripts should be re-executed after an upgrade so the testing estimates are included in the total upgrade effort. All upgrade estimates should be reevaluated to reflect the **actual** design, build, and test times at the completion of the customization and when more is known about the next release.

<Business Issue Name>

Requirement

Assumptions

The proposed alternative and estimated work effort is based on the following assumptions:

-
-
-

Proposed Approach



Attention: The recommendation and estimates below are based on limited analysis and do not constitute a design document. The estimates are not a firm commitment to perform any work and do not represent a maximum limit on the effort required to complete the proposed approach.

Estimates

This estimate assumes Oracle Applications Release <Applications Release>. All numbers are person days for a skilled Oracle developer.

Module	Type	Rating	Design	Build	Upgrade
	▼	▼	0	0	0
	▼	▼	0	0	0
	▼	▼	0	0	0

Development Task	Design	Build	Test	Upgrade
Create Functional Design	0.0			
Create Technical Design	0.0			
Develop Link Test Scripts	0.0			
Develop Unit Test Scripts	0.0			
Create Application Extension Modules		0.0		0.0
Perform Unit Tests			0.0	0.0
Perform Link Tests			0.0	0.0
Create Installation Routines		0.0		
Totals	0.0	0.0	0.0	0.0

GRAND TOTAL DEVELOPMENT
TOTAL FUTURE UPGRADE

0
0

Recommended Staffing

The table below represents the recommended maximum number of resources that can be assigned to each development task.

Development Task	Functional	Technical
Create Application Extensions Functional Design	1	
Create Application Extensions Technical Design		1
Develop Link Test Script	1	
Develop Unit Test Script		1
Create Application Extension Modules		1
Perform Unit Test		1
Perform Link Test	2	
Create Installation Routines		1

[illegible]

Open and Closed Issues for this Deliverable

Open Issues

ID	Issue	Resolution	Responsibility	Target Date	Impact Date

Closed Issues

ID	Issue	Resolution	Responsibility	Target Date	Impact Date