

QUALITY MANAGEMENT CHECKLIST

ORACLE®

Ref: ___/___/ QMC/ ___

Client: <Company Long Name>	Business Unit: <Business Unit>	Date: 15-Aug-25
Phase: <Project Phase>	Priority(H, M, L): <Priority (H ,M, L)>	Requested By: <Requested By Name>
Project Accounting Number: <PA Number>		Quality Manager: <Quality Manager>

Assessment Criteria	YES	NO	N/A	Comments	Ref:
PROJECT MANAGEMENT PLAN CHECKLIST					
Purpose					
Is the purpose of the Project Management Plan explained to the target audience?					
Project background					
Is the project defined/identified with background?					
Are project objectives clearly stated?					
Are the project participants listed, including parties from the client organization and third parties?					
Scope and Application					
Are the stages of the project to which the plan is applicable identified, and are there any mandatory aspects?					
Related Documents					
Is reference to other documents made?					
Are other documents listed, for example Requirement Specification, Contract, Proposal, etc.?					
Project Planning, Deliverables, and Milestones					
Planning Approach					
Which development method will be used? Custom Development Method? AIM? Other?					
Which phases are identified?					

Assessment Criteria	YES	NO	N/A	Comments	Ref:
Is a planning tool used? Or what else? Is there a separate Project Plan? Are there any other plans?					
Deliverables					
Are deliverables defined here, in the project plan or elsewhere?					
Have the format and media of the deliverables been agreed?					
What documentation will be produced during the project?					
Schedule & Milestones					
Has a Gantt chart been produced?					
Has the project been broken down into work-packages?					
Does the schedule correspond with the available resources?					
Has training been included in the schedule?					
Does the schedule include induction time for new project members?					
Have reviews and audits been planned?					
Are there defined milestones?					
Are dates defined for these milestones?					
Constraints & Assumptions					
Constraints could be using customer computer...					
Are the assumptions realistic?					
Control And Reporting					
Risks and Issues					
Risks should include four categories: staff capabilities, customer capabilities, development environment, complexity of problem.					
How are these risks managed?					
Problem management					
Problem Management Procedure					
What mechanism is planned for Problem management? Who can sign-off problem reports?					

Assessment Criteria	YES	NO	N/A	Comments	Ref:
Escalation of Issues & Problems					
Who is responsible for problem escalation within the project?					
Are there limits to this responsibility?					
Change Management					
Approach to Management of Changes					
Do any assumptions apply to the procedure?					
Change Control Procedure					
What is the procedure if the customer requests a change to the contract?					
Progress Control					
What approach will be used for progress monitoring?					
Who will submit progress reports? In which format will the reports be? To whom will the reports be submitted?					
When will progress meetings be held (weekly/monthly)? Who will attend the meetings?					
At what points in time will the schedule be updated?					
Work Management					
Does the workplan reflect current OM method WBS?					
Are procedures for time recording and plan updating defined?					
Resource Management					
Project Team					
Is there an organization chart defining project organization?					
Are resources identified on project plan? Are there any special quality resources? What development environment will be used?					
Is there a Change Control Board or Project Board making management decisions? What are the reporting arrangements of quality roles to management?					
What meeting arrangements have been set up for the project?					

Assessment Criteria	YES	NO	N/A	Comments	Ref:
Roles & Responsibilities					
Are roles and responsibilities defined?					
Is the environment managed by the project or by consulting or client computer services?					
Who approves the documentation for the project?					
Supplier Management					
Are there any subcontract arrangements?					
Physical Resources					
Software					
Are computer tools used to support the development and quality tasks?					
Are these tools suitable for the task?					
Who is responsible for supplying these tools?					
Hardware					
What type of hardware will be used on the project?					
When is it required?					
Who is responsible for supplying the hardware?					
Other					
Does the project require a meeting room, secretarial support, telephone lines etc?					
Who will supply these items?					
Training					
Is training required for the development tools? Who will attend the training?					
Purchasing					
Does this section refer to a separate procedure? If not, is the procedure described here?					
Quality Management					
Standards					

Assessment Criteria	YES	NO	N/A	Comments	Ref:
Standards to be used for <Project Phase>					
Are customer standards applicable?					
Are there any special project working practices, e.g., naming conventions, development environment, etc.? If these are not known at time of writing, a cross-reference to future Project Work Instructions should be made.					
Will documentation be to a defined documentation standard?					
Reviews & Audits					
Review of Deliverables					
Which review types will be conducted, for which deliverables?					
Review Procedure					
Is the review procedure of the supplier used?					
Who will perform the reviews? To whom will the results be reported?					
Audits					
What audits will be conducted and when (suggest one during early build focusing on design/code/test continuity, and one before delivery - configuration audit)?					
Testing					
Testing Strategy					
What levels of testing will be conducted? (Module? Integration? System? Acceptance?)					
What test documentation (plans/specs) will be written?					
Testing Procedure					
Will the customer be involved in any testing?					
Acceptance					
Acceptance Approach & Criteria					
Have the acceptance criteria been defined?					
Is it clear who is authorized to sign-off acceptance?					

Assessment Criteria	YES	NO	N/A	Comments	Ref:
Have acceptance timescales been defined?					
Which documents will need client approval?					
Acceptance Procedure					
To whom will the deliverables be delivered?					
How will the sign-off take place (for example, on an acceptance form)?					
Project Metrics					
Metrics Collection					
Can the metrics that are defined here be measured?					
Does it require any tools or skills to collect these metrics?					
Reporting					
At which points in time, and to whom, will the metrics be reported?					
Configuration Management					
Software Configuration Management					
Are arrangements for Configuration Management (CM) specified?					
What is the development environment?					
When will items be put under configuration control?					
Will a CM tool be used to control configuration items?					
What mechanism will be used for change control?					
How will the status of the configuration be reported during development?					
What are the library arrangements for the project?					
Is there a Configuration Manager?					
How will the code be controlled?					
What releases are planned to the customer?					
What media will be used for transfer?					
What documentation will be used?					
Who authorizes release and how?					

Assessment Criteria	YES	NO	N/A	Comments	Ref:
What arrangements exist to protect the development environment?					
Back-ups? Archives? Copies of Utility Software? Hardware repair/service arrangements?					
Storage of Documents & Document Control					
How long will records be kept? Will all forms, minutes, reports, test results be kept as quality records? Are any of these deliverable to the client?					
QUALITY AUDIT CHECKLIST					
1. Project-Specific Items					
Does the project have a Project Management Plan, WorkPlan, and Finance Plan/ or Terms of Reference document? Are these appropriate, approved, and maintained?					
Are the quality responsibilities clear from the plans/control documents?					
Are audits specified in the plans? Have these been conducted where required?					
Is it clear from the plans what quality procedures are to be used (including customer procedures)? Sample that these procedures are understood and are being used.					
Are deliverables defined? Is a review mechanism for deliverables (internal and external) nominated? Are reviews effective?					
What constitutes the user/client statement of requirements? Was this signed off?					
Is there evidence of a contract review, e.g., project start-up meeting? What other meetings are planned? Do action lists or minutes exist for these meetings?					
Are test stages defined? Is the client/user role in testing clear? If complete, did the testing reveal many errors? If so, how was this handled?					
Is the mechanism for customer acceptance specified?					
What arrangements exist for change management and configuration control? Is the development environment protected and backed up? Review sample change forms for completion. Check audit trail for code/screen changes.					
Is the status of modules being recorded? If not, what other mechanism records that reviews and tests are complete?					

Assessment Criteria	YES	NO	N/A	Comments	Ref:
Is any customer hardware identified (labeled) and controlled?					
Are there any subcontractors/suppliers involved? What evidence is there that subcontractors/suppliers will supply a quality service (or products)?					
From a sample of documents/deliverables, are these consistent with the Quality/Workplans, are they approved? Have they been reviewed? Do they comply with the documentation standard in use for the project?					
Are quality records (e.g., review forms, test results) and documentation held in a library? Are they accessible? Are the records complete?					
At the delivery point has a Release Note been raised? Will the customer be satisfied? Are any known bugs catalogued and discussed with the customer? After delivery, was the delivery accepted by the customer? If not, what action is to be taken?					
2. Organizational Items					
Are records of training for staff available?					
Are signed copies of contracts / agreements kept? Do these lead to a clear definition of responsibilities, (e.g., Terms of Reference) ?					
Is there an up-to-date Organization chart? Are there any roles that are new, i.e., not defined in the Quality Manual?					
Can a list of current accounts be traced?					
What account records are maintained? Can customer complaints be traced through files? For any complaint is there an audit trail of company activity to answer the complaint? Are account reviews held to identify problems?					

[illegible]