

AIM

PM.010 TRANSITION STRATEGY

<Company Long Name>

<Subject>

Author: <Author>

Creation Date: May 10, 1999

Last Updated: August 15, 2025

Document Ref: <Document Reference Number>

Version: DRAFT 1A

Approvals:

<Approver 1>

<Approver 2>

Document Control

Change Record

Date	Author	Version	Change Reference
10-May-99	<Author>	Draft 1a	No Previous Document

Reviewers

Name	Position

Distribution

Copy No.	Name	Location
1	Library Master	Project Library
2		Project Manager
3		
4		

Note To Holders:

If you receive an electronic copy of this document and print it out, please write your name on the equivalent of the cover page, for document control purposes.

If you receive a hard copy of this document, please write your name on the front cover, for document control purposes.

Contents

Document Control	ii
Transition Plan	1
Transition Requirements	1
High-Level Plan	1
Transaction Execution Checklist.....	2
Transition Resources	6
Summary of Resource Needs	6
Detail of Resource Needs.....	6
Cutover Contingency Plan	7
Contingency Strategy	7
Support Staff.....	7
Project Team	7
Users/Management	7
Transition Support Strategy	8
Open and Closed Issues for this Deliverable	9
Open Issues.....	9
Closed Issues	9

Transition Plan

Transition Requirements

The following issues have been considered as part of the transition plan:

- Interfaces and Enhancements
- Conversion Data
- User Learning Events
- Management Learning Events
- Peripheral Equipment
- Hardware
- Software
- Communication
- Organization Change
- Documentation Distribution
- Help Desk
- Vendor Support
- Pre-Formatted Forms
- (Other Requirements)

High-Level Plan

This high-level transition plan defines coordination and execution of the requirements during the transition to the new system. It consists of the following tasks and considerations:

Task ID	Task Name	Considerations
PM.040	Prepare Production Environment	Complete configuration of the hardware and software for the production system. Must include any fine tuning as the result of Business System Testing (TE) and Performance Testing (PT).
PM.050	Set Up Applications	Must include any setup changes resulting from Business System Testing (TE).
CV.120	Install Conversion Programs	Will begin early so there is no delay in beginning data conversion.
PM.060	Implement Production Support Infrastructure	Help desk must be ready to support users on day one.
AP.160	Prepare User Learning Environment	This environment must be similar to the production environment and refreshable for multiple classes.
AP.170	Conduct User Learning Events	Must be scheduled close to cutover date.
TE.130	Perform Acceptance Test	Users must have acceptance criteria clearly defined beforehand.
CV.130	Convert and Verify Data	Must allow enough time for the largest sets of legacy data and verification.
PM.070	Verify Production Readiness	Should be scheduled over a weekend.

Task ID	Task Name	Considerations
PM.080	Begin Production	Must have cutover contingency plan in place and extra vendor support available.

The rough timeline for transition tasks relative to the target cutover date is as follows:

Days Before Cutover:		21	14	7	4	2	0
PM.040	Prepare Production Environment						
PM.050	Set Up Applications						
CV.120	Install Conversion Programs						
PM.060	Implement Production Support Infrastructure						
AP.160	Prepare User Learning Environment						
AP.170	Conduct User Learning Events						
TE.130	Perform Acceptance Test						
CV.130	Convert and Verify Data						
PM.070	Verify Production Readiness						
PM.080	Begin Production						

Transaction Execution Checklist

The following steps must be completed prior to beginning live production. These steps will be documented in more detail in the Transition and Contingency Plan (PM.030).

Prepare Production Environment

- ☐ Install the production servers.
- ☐ Install the operating system and networking software on the servers.
- ☐ Connect the servers to the network.
- ☐ Create user accounts on the servers.
- ☐ Configure the file system on the servers.
- ☐ Install the user machines and connect them to the network.
- ☐ Install the Oracle database on the database servers.
- ☐ Install the applications servers.
- ☐ Configure the standard applications database objects.
- ☐ Create the custom database objects.
- ☐ Install the custom modules.
- ☐ Start up the database and verify its operation.
- ☐ Install the system management tools.
- ☐ Install printers and other peripheral devices.

Set Up Applications

- ☐ Set up the application users in the new system.
- ☐ Set up and compile the key flexfields.
- ☐ Enter the application setups.
- ☐ Load the initial setup data.
- ☐ Load the setup data for application extensions.
- ☐ Implement the security configuration.
- ☐ Register the application objects.
- ☐ Set up and compile the descriptive flexfields.
- ☐ Enter or load custom seed data.
- ☐ Verify the online operation of the applications.
- ☐ Verify batch operation of the operations.
- ☐ Back up the production system.

Implement Production Support Infrastructure

- ☐ Set up a library.
- ☐ Introduce the help desk to the organization.
- ☐ Install communication equipment.
- ☐ Set up and distribute reference materials.
- ☐ Implement the online help text.
- ☐ Implement the online issue tracking system.
- ☐ Establish a change request and bug reporting procedure.
- ☐ Establish online support.
- ☐ Review procedures for getting help.
- ☐ Distribute all support materials throughout the organization.

Install Conversion Programs

- ☐ Install conversion programs and automated conversion tool software (if used).
- ☐ List the location of each conversion program in the production environment.
- ☐ List the location of any conversion tools in the production environment.

Prepare User Learning Environment

- ☐ Review and update checklists.
- ☐ Install user learning environment.

- ☐ Set up applications.
- ☐ Set up support infrastructure.
- ☐ Convert or add necessary sample data.

Conduct User Learning Events

- ☐ Create human performance support communications.
- ☐ Create user learning communications.
- ☐ Conduct human performance support orientation and learning events.
- ☐ Hold user learning events.
- ☐ Monitor human performance support deployment progress.
- ☐ Monitor skills-change progress.

Perform Acceptance Test

- ☐ Review responsibilities for the acceptance test with the team.
- ☐ Back up the production environment for later availability
- ☐ Validate the acceptance test environment.
- ☐ Execute the acceptance test script.
- ☐ Document the test results.
- ☐ Summarize the test results.
- ☐ Determine required actions for problem resolution.
- ☐ Make recommendations for application changes or corrections based on acceptance testing.
- ☐ Secure acceptance of acceptance test results.

Convert and Verify Data

- ☐ Verify that legacy data pre-conversion cleanup has been completed.
- ☐ Describe the data conversion and verification sequence of events.
- ☐ Record the sequence in which the download programs should be run and additional important information about the programs.
- ☐ Record the sequence in which the interface table creation programs should be run and additional important information about the programs.
- ☐ Record the sequence in which the upload programs should be run and additional important information about the programs.
- ☐ Record the sequence in which the translation programs should be run and additional important information about the programs.
- ☐ Record the sequence in which the interface/validation programs should be run and additional important information about the programs.

- ☐ Run the conversion programs to convert the legacy system data.
- ☐ Verify the converted data.
- ☐ Secure acceptance that the Converted and Verified Data (CV.130) meets Century Date compliance standards.

Verify Production Readiness

- ☐ Review the production readiness verification checklist.
- ☐ Conduct production readiness verification.
- ☐ Confirm the production cutover.
- ☐ Prepare the support team.
- ☐ Obtain agreement for the initial production schedule.
- ☐ Verify that users are trained.
- ☐ Verify commitment and readiness of internal and external support personnel.
- ☐ Verify the completion of the production environment.
- ☐ Confirm senior management commitment via the steering committee.
- ☐ Distribute the initial production schedule.
- ☐ Obtain approval for beginning production.

Begin Production

- ☐ Initiate using the production system.
- ☐ Initiate incident/technical issue management procedures.
- ☐ Initiate open issues and create a resolution list.
- ☐ Initiate support.
- ☐ Confirm that all components of the production system are operational.
- ☐ Declare the new system live.

Transition Resources

Summary of Resource Needs

Roles	Function	Comments
Executive Manager	Provides top-down direction on internal organization changes.	
Human Resources Manager	Provides new job descriptions and reevaluation of grades.	
Project Manager	Organizes detailed transition.	
Education Manager	Provides support for instructors providing learning events.	
Migration Team Members	Execute the detailed tasks.	
Technical Staff	Implements production environment and performs data conversion.	
Production Support Staff	Implements the production help desk.	

Detail of Resource Needs

The following section contains the detailed responsibilities and tasks for each role during the transition.

- Executive Manager:
- Human Resources Manager:
- Project Manager:
- Education Manager:
- Migration Team Members:
- Technical Staff:
- Production Support Staff:

Cutover Contingency Plan

Contingency Strategy

The contingency strategy is to...

Support Staff

If it is necessary to implement the Contingency Plan, the support staff will perform the following procedures:

- 1.
- 2.
- 3.

Project Team

The project team will provide user support for the contingency system and answer questions regarding the recovery or state of the new system. They will also perform the following functions for resolving the cutover issues:

FUNCTION	COMMENTS
Determine cutover issues to resolve.	
Document alternative solutions to cutover issues.	
Investigate feasibility of alternative solutions.	
Present alternative solutions and recommendations to management.	
Implement the solution selected by management.	

Users/Management

Should it be necessary to implement the contingency plan, the users and managers will follow these procedures.

- 1.
- 2.
- 3.
- 4.
- 5.
- 6.
- 7.
- 8.
- 9.
- 10.

Transition Support Strategy

During the Transition phase, the following support groups will be available:

Help Desk	Contact: Phone: Hours of Operation:
Business Analyst	Contact: Phone: Available
<External Organization Support>	Contact: Phone: Available
Oracle Support	Phone: Support Level:
Current System Support	Contact: Phone: Hours of Operation
Electronic Data Interchange	Contact: Phone: Available:
Interface Support (External)	Contact: Phone: Available

Open and Closed Issues for this Deliverable

Open Issues

ID	Issue	Resolution	Responsibility	Target Date	Impact Date

Closed Issues

ID	Issue	Resolution	Responsibility	Target Date	Impact Date