

AIM

PM.030 TRANSITION AND CONTINGENCY PLAN

<Company Long Name>

<Subject>

Author: <Author>

Creation Date: May 10, 1999

Last Updated: August 15, 2025

Document Ref: <Document Reference Number>

Version: DRAFT 1A

Approvals:

<Approver 1>

<Approver 2>

ORACLE®

Copy Number _____

Document Control

Change Record

Date	Author	Version	Change Reference
10-May-99	<Author>	Draft 1a	No Previous Document

Reviewers

Name	Position

Distribution

Copy No.	Name	Location
1	Library Master	Project Library
2		Project Manager
3		
4		

Note To Holders:

If you receive an electronic copy of this document and print it out, please write your name on the equivalent of the cover page, for document control purposes.

If you receive a hard copy of this document, please write your name on the front cover, for document control purposes.

Contents

Document Control	ii
Detailed Transition Plan	1
General Tasks	1
Detailed Checklist Tasks	2
Cutover Contingency Plan	8
Contingency Steps	8
Upon System Availability	8
Preparing for Production	9
Approach	9
Production Schedule - First Week	10
Using the Company Support Infrastructure	10
Information Systems Production Feedback Session	10
Support Status	11
Open and Closed Issues for this Deliverable	12
Open Issues	12
Closed Issues	12

Detailed Transition Plan

This document includes a series of tasks, or checklists, to use during transition of the new system into production. The general checklist is used to plan and estimate the Transition phase. The specific checklist is used to guide the execution of the Transition phase.

General Tasks

Task	Description	Responsibility	Status: Phase 1	Status: Phase 2	Status: Periodic	Production Cutover Status
Prepare Production Environment						
Set Up Applications						
Install Conversion Programs						
Implement Production Support Infrastructure						
Prepare User Learning Environment						
Conduct User Learning Events						
Perform Acceptance Test						
Convert and Verify Data						
Verify Production Readiness						
Begin Production						

Detailed Checklist Tasks

Task	Description	Responsibility	Status: Phase 1	Status: Phase 2	Status: Periodic	Production Cutover Status
<i>PM.040 - Prepare Production Environment</i>						
Install the production servers.						
Install the operating system and networking software on the servers.						
Connect the servers to the network.						
Create user accounts on the servers.						
Configure the file system on the servers.						
Install the user machines and connect them to the network.						
Install the Oracle database on the database servers.						
Install the applications servers.						
Configure the standard applications database objects.						
Create the custom database objects.						
Install the custom modules.						
Start up the database and verify its operation.						
Install the system management tools.						
Install printers and other peripheral devices.						

PM.050 - Set Up Applications						
Set up the application users in the new system.						
Set up and compile the key flexfields.						
Enter the application setups.						
Load the initial setup data.						
Load the setup data for application extensions.						
Implement the security configuration.						
Register the application objects.						
Set up and compile the descriptive flexfields.						
Enter or load custom seed data.						
Verify the online operation of the applications.						
Verify batch operation of the operations.						
Back up the production system.						
CV.120 - Install Conversion Programs						
Install conversion programs and automated conversion tool software (if used).						
List the location of each conversion program in the production environment.						
List the location of any conversion tools in the production environment.						
PM.060 - Implement Production Support Infrastructure						
Set up a library.						

Introduce the help desk to the organization.						
Install communication equipment.						
Set up and distribute reference materials.						
Implement the online help text.						
Implement the online issue tracking system.						
Establish a change request and bug reporting procedure.						
Establish online support.						
Review procedures for getting help.						
Distribute all support materials throughout the organization.						
AP.160 - Prepare User Learning Environment						
Review and update checklists.						
Install user learning environment.						
Set up applications.						
Set up support infrastructure.						
Convert or add necessary sample data.						
AP.170 - Conduct User Learning Events						
Create human performance support communications.						
Create user learning communications.						
Conduct human performance support orientation and learning events.						
Hold user learning events.						

Monitor human performance support deployment progress.						
Monitor skills-change progress.						
TE.130 - Perform Acceptance Test						
Review responsibilities for the acceptance test with the team.						
Back-up production environment for later availability						
Validate the acceptance test environment.						
Execute the acceptance test script.						
Document the test results.						
Summarize the test results.						
Determine required actions for problem resolution.						
Make recommendations for application changes or corrections based on acceptance testing.						
Secure acceptance of the acceptance test results.						
CV.130 - Convert and Verify Data						
Verify that legacy data pre-conversion cleanup has been completed.						
Describe the data conversion and verification sequence of events.						
Record the sequence in which the download programs should be run and additional important information about the programs.						

<Subject>

Record the sequence in which the interface table creation programs should be run and additional important information about the programs.						
Record the sequence in which the upload programs should be run and additional important information about the programs.						
Record the sequence in which the translation programs should be run and additional important information about the programs.						
Record the sequence in which the interface/validation programs should be run and additional important information about the programs.						
Run the conversion programs to convert the legacy system data.						
Verify the converted data.						
Secure acceptance that the Converted and Verified Data meets Century Date compliance standards.						
PM.070 - Verify Production Readiness						
Review the production readiness verification checklist.						
Conduct production readiness verification.						
Confirm the production cutover.						
Prepare the support team.						

Obtain agreement for the initial production schedule.						
Verify that users are trained.						
Verify commitment and readiness of internal and external support personnel.						
Verify the completion of production environment.						
Confirm senior management commitment via the steering committee.						
Distribute the initial production schedule.						
Obtain approval for beginning production.						
PM.080 - Begin Production						
Initiate using the production system.						
Initiate incident/technical issue management procedures.						
Initiate open issues and create a resolution list.						
Initiate support.						
Confirm that all components of the production system are operational.						
Declare the new system live.						

Cutover Contingency Plan

Upon a <Company Short Name> decision not to go into production, the project team will follow the Cutover Contingency Plan outlined below. Use of the Implementation Contingency plan is a temporary state. It allows the project team to coordinate efforts until resolution of the factors that caused initiation of the plan. <Company Short Name> management will alert the company of the final production date.

Contingency Steps

- Restore former system and reset any dates, security, and so on, in order to resume normal production.
- Login to the former system to verify access. If access is not available, call the following support number:
- Use the manual forms defined in the *User Reference and Procedures Manual* to track business transactions. Date stamp all transactions.
- Submit the manual transactions to your manager for cross validation.
- Request archived or historical data from source (third-party storage or paper copy) to provide inquiry or reference information.
- Create manual forms for external documents such as order entry acknowledgment, shipment, invoices, and purchase orders. See the *User Reference Manuals and User Procedures Manuals* for content.
- Wait until <Company Short Name> management announces availability of the production system.

Upon System Availability

- Verify the system date and begin recording the manual transactions.
- Submit any changes or updates that require information systems assistance to the IS Manager.
- Retain transaction copies for internal audits.
- Resume entry of transactions online.

Preparing for Production

Approach

The approach used in preparing for production is as follows:

- Determine production schedules for financial, human resources, distribution, and manufacturing operations.
- Assign analysts, users, or consultants to answer questions, fix problems, and provide real time training as needed.
- Establish a user feedback mechanism.
- Manage expectations by documenting the support priorities.
- Update internal and external support channels based on the production date.

Production Schedule - First Week

The operations schedule for the first week of production follows:

Start Process	Cut Off Time (Optional)	Process	Internal Support	Super User Contact
07:00 AM				
08:00 AM				
09:00 AM				
10:00 AM				
11:00 AM				
12:00 noon				
01:00 PM				
02:00 PM				
03:00 PM				
04:00 PM				
05:00 PM				
06:00 PM				
07:00 PM				
08:00 PM				

Using the Company Support Infrastructure

After production cutover, use the following process for contacting support:

1. Dial the internal support number.
2. Provide name and phone number.
3. State priority of call.
4. Describe the problem.
5. If required, send supporting materials and references in production system to support.

Information Systems Production Feedback Session

The project team will hold feedback sessions at the close of each business day for the first production week.

Location:

Time:

Attendees:

Users are encouraged to attend or send a representative with any issues, questions, or comments regarding the new system.

Priority

The information systems staff will be working to resolve any potential issues according to the established priorities. We will address all issues. All issues will be

resolved based on their potential impacts to the business operations. For example, issues preventing fundamental business operations will take precedence over reporting requirement. Issues will be assigned a high, medium, or low priority.

Issues are prioritized based on the following system areas:

1. Database
2. Transaction Processing
3. Interfaces
4. Setup Modifications
5. Reports
6. Questions

Support Status

Oracle Support has been notified of our production status and a dedicated resource will manage the technical assistance requests submitted during the first week.

Oracle Support Manager:

Support Telephone Number:

All standard functions will be communicated to support. Oracle analysts will log all support calls and provide feedback to the users. Additional information, tests, or reruns of the process may be required to expedite the support process.

Open and Closed Issues for this Deliverable

Open Issues

ID	Issue	Resolution	Responsibility	Target Date	Impact Date

Closed Issues

ID	Issue	Resolution	Responsibility	Target Date	Impact Date