

PJM

RM.010 RESOURCE
MANAGEMENT PROCEDURES

<Company Long Name>

<Subject>

Author: <Author>
Creation Date: March 5, 1999
Last Updated: August 15, 2025
Document Ref: <Document Reference Number>
Version: DRAFT 1A

Approvals:

<Approver 1>

<Approver 2>

ORACLE®

Copy Number _____

Document Control

Change Record

Date	Author	Version	Change Reference
5-Mar-99	<Author>	Draft 1a	No Previous Document

Reviewers

Name	Position

Distribution

Copy No.	Name	Location
1	Library Master	Project Library
2		Project Manager
3		
4		

Note To Holders:

If you receive an electronic copy of this document and print it out, please write your name on the equivalent of the cover page, for document control purposes.

If you receive a hard copy of this document, please write your name on the front cover, for document control purposes.

Contents

Document Control	ii
Change Record	ii
Reviewers.....	ii
Distribution.....	ii
Introduction	1
Purpose	1
Scope and Application	1
Related Documents.....	1
Roles and Responsibilities	2
Project Steering Group	2
Client Project Manager.....	2
<Consultant> Project Manager	2
Team Leader	2
Staff Induction	3
Administration	4
Travel.....	4
Holidays	4
Absence	4
Security Passes	4
Machine Accounts	4
Staff Review Schedule	5
Client Relationships.....	6
Review Meetings.....	6
Other Client (Informal) Meeting Arrangements	6
Environment Maintenance	7
Maintenance Authority	7
Responsibilities	7
Account Setup	7
Consumables and Other Purchases.....	7
Equipment Control	8
Equipment Control	8
Access Control.....	8
Backup Arrangements	8
Service Requests.....	8
Equipment Faults.....	8

Introduction

Purpose

The purpose of this document is to define the procedures for Resource Management that are used on the <Project Name> project for <Company Long Name>.

Scope and Application

This document defines the following topics for Project Management of the <Project Name> <Project Phase>:

- Roles and Responsibilities
- Staff Induction
- Administration
- Staff Review Schedule
- Client Relationships
- Environment Maintenance
- Equipment Control

The procedures are to be applied to both <Consultant> and <Company Short Name> responsibilities across the project.

Related Documents

1. <Consultant> Proposal for <Project Name>
2. Project Management Plan for <Project Name>

Roles and Responsibilities

Project Steering Group

This consists of:

-

Client Project Manager

<Consultant> Project Manager

Team Leader

Staff Induction

All staff joining the project are provided with a Project Orientation Package containing the Project Management Plan document and other selected documentation to help them perform efficiently.

Administration

Travel

Holidays

Absence

Security Passes

Machine Accounts

Staff Review Schedule

Staff Name	Reviewer Name	Last Review Date	Next Review Date

Client Relationships

Review Meetings

The following meetings are held with <Company Long Name> during the project:

☐

☐

Other Client (Informal) Meeting Arrangements

These are:

☐

Environment Maintenance

Maintenance Authority

Responsibilities

Account Setup

Consumables and Other Purchases

Equipment Control

Equipment Control

Use the Incoming Item Record to track all hardware and software for the life of the project.

Access Control

The following arrangements for Access Control have been set up:

☐

Backup Arrangements

Backups are performed on the following basis:

☐

Service Requests

Service requests are handled by:

☐

Equipment Faults

Use the Equipment Fault Record to log equipment faults with